

25X1

Approved For Release 2003/12/19 : CIA-RDP78B05703A000100060001-8

Approved For Release 2003/12/19 : CIA-RDP78B05703A000100060001-8

TOP SECRET

6 November 1970

25

Copy 1

MEMORANDUM FOR: Deputy Director, National Photographic Interpretation Center

THROUGH : Chief, Production Services Group, NPIC S.J.

SUBJECT : Photomosaic Project, Status as of
31 October 1970

1. The status of the Photomosaic Project for the period 1-31 October is as follows:

a. R&RD/GSB compiled 209 original WAC Mosaics which completed this phase of the work on Mission 1108-1. The photo-mosaic prints from Mission 1109-1 have been received from TOPOCOM and will be compiled during November.

b. R&RD/IRB processed 5,000 70mm WAC chips from their roll film photo research file during October. The total processed now is 32,000 of approximately 40,000 items in the roll film file.

c. RD/PLB is currently processing 70mm reproductions on Mission 1108.

d. Mission 1052-2 70mm reproductions were forwarded to CIA/IAS this month.

Chief, Research and Reference Division,
PSG/NPIC

25X

DECLASS REVIEW by NIMA/DOD

25X

GROUP 1
Excluded from automatic
downgrading and
declassification

TOP SECRET

Approved For Release 2003/12/19 : CIA-RDP78B05703A000100060001-8

TOP SECRET

SUBJECT: Photomosaic Project, Status as of 31 October 1970

Distribution:

- Copy 1 & 2 - Addressee
- 3 - NPIC/PSG
- 4 - NPIC/PSG/R&RD
- 5 - NPIC/PSG/R&RD/IRB
- 6 - NPIC/PSG/RD/PLB
- 7&8 - NPIC/PSG/R&RD/GSB